


 

 
 
August 29, 2011 
  
 
 
Mr. Ralph Dollhopf  
Federal On-Scene Coordinator and Incident Commander  
U.S. Environmental Protection Agency  
801 Garfield Avenue, #229  
Traverse City, MI 49686  
 
 
 
Dear Mr. Dollhopf: 
 
This letter is to follow-up on our August 9, 2011 letter concerning the upcoming August 31, 2011 
deadline to complete recovery of all submerged oil, oil sheen, oil-containing soils and oil-
containing sediments.  This letter will provide an update on the progress made toward meeting 
the August 31, 2011 deadline.   
 
At this time, Enbridge has deployed over 600 workers, 211 boats and 78 pieces of mechanized 
equipment.  With the current level of mechanization, our daily production compares to, or 
exceeds that which was achieved at the height of the response in 2010.  Even with this level of 
effort, we do not believe that we will be able to achieve the necessary level of clean up in all 
areas by the deadline initially established in the United States Environmental Protection Agency 
(U.S. EPA) directive of June 17, 2011 
 
We anticipate that all overbank excavations, including removal of islands E and F, will be 
complete and ready for signoff by the current deadline, as will 43 of the 59 STRIKE locations.  
Given the current river conditions, the submerged oil toolbox methods will not be successful at 
the remaining STIKE sites.  Many of these sites are too dry for implementation of the 
submerged oil toolbox.  We are currently working with U.S. EPA and Michigan DEQ to develop 
methods to further address these locations and to ensure their continued monitoring.  Included 
within this group are a number of sites considered highly sensitive, consequently, the Michigan-
DEQ and USFWS have requested that they not be disturbed. Enbridge respects these concerns 
and we are hopeful that the discussions regarding the status of these sites can focus on the 
most appropriate and effective means of remediation as opposed to the timing of completion of 
remediation.   
 
In addition to the concerns identified in our August 9, 2011 correspondence, changing field 
conditions have directly affected our ability to complete the work.  One of the primary challenges 
to meeting the deadline is the expansion of both the area requiring submerged oil cleanup and 
expansion of the work necessary in those areas.  The 2011 Spring Reassessment that led to 
the August 31 deadline originally identified approximately 8.5 million square feet of area 
requiring submerged oil cleanup.  The current known work area now totals over 14.7 million 
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square feet and is likely to continue to increase.  This includes new or expanded areas of 
submerged oil.  Additionally, the early summer storms significantly increased the amount of 
woody debris that needs to be removed from the lower portions of the river.  This woody debris 
has hindered our access to numerous STRIKE and submerged oil sites.  Submerged oil 
remains the primary issue with 103 out of 214 locations having completed the process 
established by our Summer 2011 Strategic Plan; 65 locations currently in progress, and 46 sites 
waiting to be addressed. 
 
By August 31, 2011, we expect to complete submerged oil recovery from the confluence down 
to the Fort Custer Recreational Area (MP 30) with the possible exception of the area 
immediately above Ceresco Dam, a remedial area which is pending further discussions with the 
U.S. EPA.  At our present rate of production, it is anticipated that we will have completed all of 
our current submerged oil activities by the first week in October, 2011.  An additional week will 
be necessary to finish the newly instituted Late Summer 2011 Reassessment.   
 
As stated in our previous correspondence, we believe that our approach to cleaning up 
remaining submerged oil has been and remains well thought out and will achieve the desired 
results.  To meet the desired results, we must adhere to a philosophy that works from upstream 
to downstream locations and one that cannot sacrifice the process and quality of these efforts to 
meet a deadline. We look forward to continuing our open dialog with the U.S. EPA to potentially 
extend the August 31, 2011 deadline to a date that allows for the safe and efficient clean up of 
all remaining areas.  An alternative to the extension of the deadline would be the development 
of an appropriate quality metric to achieve completion of the goals of the order.   
 
We will continue to collaborate with state and federal agencies to ensure the ongoing cleanup is 
of high quality and minimizes environmental impact. 
 
Sincerely, 
 

 
Rich Adams 
 
Cc: Jeff Kimble 

Tricia Edwards 
 Steve Wolfe 
 Mike Alexander 
 Mark Ducharme 


